Peer Evaluation

Name: Yaroslav Kalinichenko

Project: Core Platform & Admin

Week	Description of task	Mykhailo contribution	Yaroslav contribution	Vladyslav contribution
Week 1: 09/14/26-09/20/26	Planning and task division	34%	33%	33%
	Project Overview and application structure	45%	30%	25%
	Core platform and admin implementation	40%	32%	28%
	User’s Guide and walkthrough	25%	40%	35%
	Functional and access testing	30%	35%	35%
	Schedule, logs, and documentation	30%	35%	35%
	Final review and Canvas package	34%	33%	33%
Week 2: 09/21/26-09/27/26	Weekly meeting and task assignment	34%	33%	33%
	Functional and non-functional requirements	45%	30%	25%
	UI mockups and User's Guide screenshots	25%	45%	30%
	Project schedule in Jira	25%	25%	50%
	Role-based access checks	30%	30%	40%
	Journal, time log, and peer evaluation	33%	34%	33%
	Phase I document review and Canvas package	34%	33%	33%

Week	Description of task	Mykhailo contribution	Yaroslav contribution	Vladyslav contribution
Week 3: 09/28/26-10/04/26	Weekly meeting and Phase II task assignment	34%	33%	33%
	Use Case Diagram and Use Case Scenarios	40%	35%	25%
	Object identification and CRC cards	40%	25%	35%
	Class Diagram and class descriptions	25%	30%	45%
	Functional testing plan	30%	40%	30%
	Initial prototype review and Phase II implementation planning	25%	45%	30%
	Journal, time log, meeting recording, and peer evaluation	33%	34%	33%
Week 4: 10/05/26-10/11/26	Weekly meeting and task assignment	34%	33%	33%
	Initial prototype code (authentication and user directory)	35%	40%	25%
	Shared API contracts and integration endpoints	40%	30%	30%
	Role-based access and admin dashboard prototype	30%	35%	35%
	Functional test cases based on the test plan	25%	35%	40%

Week	Description of task	Mykhailo contribution	Yaroslav contribution	Vladyslav contribution
	Updates to diagrams and Phase II document	30%	30%	40%
	GitHub repository setup and demo preparation	35%	40%	25%
	Journal, time log, meeting recording, and peer evaluation	33%	34%	33%
Week 5: 10/12/26-10/18/26	Weekly meeting and task assignment	34%	33%	33%
	Prototype bug fixes and code cleanup	35%	40%	25%
	Running functional test cases and recording results	25%	35%	40%
	Prototype demo recording	30%	40%	30%
	Final updates to diagrams and test plan	35%	25%	40%
	Phase II report review and Canvas submission	34%	33%	33%
	Phase III planning and task assignment	35%	35%	30%
	Journal, time log, meeting recording, and peer evaluation	33%	34%	33%